To: kshaver@gesoncall.com[kshaver@gesoncall.com]; Shore, Berry[Shore.Berry@epa.gov]; Valdes,
Dennisses[Valdes.Dennisses@epa.gov]; Wilson, Eric[Wilson.EricJ@epa.govl];
Robert.Dansereau@health.ny.gov[Robert.Dansereau@health.ny.govl;
gregg.mistretta@niagaracounty.com[gregg.mistretta@niagaracounty.comy;
Iwallace@townofniagara.com[lwallace@townofniagara.com]; Paul.Dicky@niagaracounty.com[Paul.Dicky@niagaracounty.com];
Koehler, Larainne[Koehler.Larainne@epa.gov]; Kappelman, David[Kappelman.David@epa.gov]; Walker,
Stuart[Walker.Stuart@epa.gov]; Ludmer, Margo[ludmer.margo@epa.gov]; pjohnson@gesoncall.com[pjohnson@gesoncall.com];
Carpenter, Angela[Carpenter.Angela@epa.gov]; tim.benton@westonsolutions.com[tim.benton@westonsolutions.com]; Zachos,
George[Zachos.George@epa.gov]; Prince, John[Prince.John@epa.govl];
alan.nusbaum@niagarafallsny.gov[alan.nusbaum@niagarafallsny.gov];
Nancy.Shiah@niagarafallsny.gov[Nancy.Shiah@niagarafallsny.govl;
karl.brusino@niagarafallsny.gov[karl.brusino@niagarafallsny.govl];

Michael. Trane@niagarafallsny.gov[Michael. Trane@niagarafallsny.gov];

Karen. Thompson@niagaracounty.com[Karen.Thompson@niagaracounty.com];
Jeffrey.Benjamin@niagarafallsny.gov[Jeffrey.Benjamin@niagarafallsny.gov];
Thomas.Colangelo@niagarafallsny.gov[Thomas.Colangelo@niagarafallsny.gov]; McGowan, Michael[McGowan.Michael@epa.gov];
May, Jennifer[May.Jennifer@epa.gov]; Michael.Lang@WestonSolutions.com[Michael.Lang@WestonSolutions.com]; Iglesias,
Ariel[lglesias.Ariel@epa.gov]; Jimenez, Christopher[Jimenez.Christopher@epa.gov]

From: NiagaraFallsBoulevardRadiological@epaosc.org

Sent: Tue 9/27/2016 8:19:38 PM

Subject: Pollution Report #8 Niagara Falls Boulevard Radiological Site - Niagara Falls Boulevard Site Removal Action
NiagaraFallsBoulevardRadiological polrep 8.pdf
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Good Afternoon:

Attached and below is the most recent Pollution Report (POLREP) regarding:

USEPA Region 1
Niagara Falls Boulevard Radiological Site
9524-9540 Niagara Falls Boulevard, Niagara Falls, NY

Regards,

Eric M. Daly
On-Scene Coordinator/Radiological Response Specialist
US Environmental Protection Agency- Region II

ERRD/RPB/PPS
2890 Woodbridge Avenue
Edison, NJ 08837

daly.ericl@epa.gov
732-321-4350

Niagara Falls Boulevard Site-OSC Daly
From August 23, 2016 through September 27, 2016 the following tasks/events occurred:

« GNBC Front Office-Excavation of the contaminated layer of asphalt/slag was removed. This
material was placed in cubic yard boxes or cubic yard super sacks. Approximately 115 cubic yard
boxes/super sacks of material has been removed from the GNBC Front Office and relocated to
secured containers at the time of this report.
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« Removal of trees/vegetation from Area 5 continued through this time range and the tree/vegetation
removal in Areas 1, 4 and 7 was initiated.

« On August 25, 2016, background soil area at northern Weber property gamma surveyed. The City of
Niagara Falls Code Enforcement Officials visited the site and conducted initial walkthrough in GNBC
Office Area in preparation for office area rebuild (electrical/plumbing/etc. permit compliance).

Weston to subcontract architect for blueprints. C&D roll off with GNBC concrete transported off-
site.

« On August 30, 2016, the NFB Action Memo was sent electronically to Tim Grier (HQ) from RAB
Management.

« September 7" through 14" Dave Kappelman (ERT) mobilized a High-Purity Germanium (HPGe)
Detector to the Site. This was staged in the instrument trailer along with accessories. Dave will set
up, perform calibration/QC on the instrument and eventually train staff on the instrument. Hot spots in
GNBC Office Area identified and further excavation of material was needed. Utility mark out and
core sampling conducted in First Assembly Church garage and GNBC ST-5 in preparation of pulling
soil samples for analysis.

+ On September 13", EPA HQ consulted with Region 02 enforcement team. OSRE is comfortable
with the region moving forward on this case. They consider the consultation to be complete. OSC
Daly had phone conference with Site attorney regarding post removal site control language in the
action memo. No site controls needed for this action. The paragraph was revised in the action memo
and the document electronically forwarded to Tim Grier, ORC and RPB/RAB Management for final
concurrence. The T&D bid responses were received for analysis.

« On September 14", tree removal/vegetation removal was initiated in Areas 1 and 4. Core drilling
was conducted in First Assembly Church garage and GNBC ST-5.

+ On September 15", soil samples obtained from GNBC to test run on Germanium Instrument. Soil
samples were collected from First Assembly Church garage. Joe Rotola and Dan Harkay (EPA R2
RAB Management) visited the site. The large stump grinder mobilized on site.

+ OSC Jimenez removal oversight from September 18" through September 23, Soil samples were
obtained from GNBC ST-5, grinding of tree stumps in Areas 1, 4 and 5 has commenced, and a
conference call was held with Weston IT for initial scoping of Site Viewer.

+ On September 20", GES conducted additional excavation of soil “hot spots” in GNBC Office Area.
Weston gamma surveyed these specific areas and collected soil samples. The gamma data and soil
sample analytical results will be compared to identify relationship between counts (cpm) and activity
(piC/g). The soil samples will be analyzed on-site by HPGe Detector as well as sent out to the
certified lab. So the relationship between the on-site and off-site labs will also be evaluated.

« On September 21*, freelance reporter Lou Ricciuti visited the site and was given an update on site
activities by OSC Jimenez and HP Nguyen.

+ On September 22 and 23, post excavation soil samples were collected by Weston as per health
physicist guidance. A total of 18 sample points were identified. These samples will be 1nitially held
until analysis by HPGe Detector is completed. The samples will be shipped to a certified laboratory if
on-site analytical results pass HP established criteria.
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+ On September 27", OSC was informed that the NFB Action Memo is in the OLEM immediate office
and finalization is expected shortly. The subcontract for transport and disposal was granted by
USEPA Region 02 Contractor Officer.

Response Actions to Date

« Approximately 115 cubic yard boxes/super sacks of material has been removed from the GNBC
Front Office and relocated to secured containers at the time of this report.

Anticipated Activities:
« Signing of action memo and additional funding allocation to continue the removal action.
« Review of architect blueprint for proposed rebuild of GNBC Office Area.

+ Once soil sampling results are evaluated by the health physicists, it will be determined if backfilling
with clean material can commence. Once backfilled, the concrete floor will be poured and the room
constructed.

« Stump removal will continue in Areas 1, 4, 5 and 7.

« Soil sample certified analytical results for GNBC Office area, First Assembly Church garage and
GNBC ST-5.

« GES award bid for transport and disposal of contaminated material once additional funding
recetved.

« USEPA has been coordinating with NY'S, Niagara County and local representatives throughout the
assessment/removal process.

Personnel On-Site:

OSC Daly
OSC Jimenez

Health Physicist Lyndsey Nguyen

Health Physicist Dave Kappelman
Weston: One Lead and Two Technician
Guardian: RM, FCA, 2 Operators, 3 Techs
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